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Date:

12/21/2010

Reporting Period: 12/13/2010-12/18/2010

1. Introduction
1.1 Background

Site Number: B5YS Contract Number: EP-S5-09-05
D.O. Number: 47 Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/8/2010 Start Date: 10/8/2010
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1
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Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

From December 13 until December 18, 2010

o WSP completed all three rinses of Tank 43 and Tank 44.

o WSP transported rinse material from Tank 43, 44, and 51 for treatment at Oil
Recyclers in Easton, PA.

e« WSP and USEPA sampled the rinsate from the third rinse of Tank 51 and
results were non-detect for PCBs.

e WSP took sludge samples from Tank 51 at locations 51SS-01 through 51SS-



20.

e The samples from locations 51SS-01 and 51SS-02 were analyzed
and had PCB concentrations of 1.6 ppm for both samples.

o Analytical results for samples from locations 51SS-03 through
51SS-20 are scheduled to be received by December 22, 2010.

START delivered the following samples to Microbac in Indianapolis, IN for
PCB analysis: 51SS-07-101216-SPLIT, 51SS-08-101216-BOOT, 51SS-09-
101216-SPLIT, 51SS-12-101217-SURFACE, 51SS-12-101217-SPLIT, and
51SS-17-101217-SPLIT. Sample TANK51-101217-COMPOSITE was also
delivered to the lab to be run for the following waste characterization analyses:
PCB, pH, flash, reactivity, paint filter, TCLP metal, TCLP VOC, TCLP SVOC,
TAL metal, TCL VOC, & TCL SVOC. All samples have a 7-day turnaround
time.

WSP had a portable boiler delivered to the site and was connected by piping
to the mix tank to heat the rinse material.

As a result of the analytical from the stormwater sample taken by ERRS from
manway SS-17 on December 2, 2010, the City of Indianapolis gave USEPA
permission to discharge 84,000 gal of stormwater from the southwest area to
the sanitary sewer.

ERRS began discharging stormwater from SS-17 in the Southwest Area to the
City of Indianapolis sanitary sewer located northwest (in the northeast area)
on December 17, 2010.

o ERRS installed the flow meter and piping between the two
manways.

o The initial flow meter reading (prior to any site discharge) was 354.9
gal.

o Stormwater was pumped at a maximum of 350 gallons per minute
(gpm) and was not to exceed 500 gpm per the City of Indianapolis.

o Stormwater was pumped for approximately an hour for a total of
15,117.6 gal discharged of 84,000 gal allotted in the current permit.

The trustees reached an agreement with Pike Township Fire Department
about site fire protection:

e The Unloading Building and Dehydration Building can remain
unheated if any hazardous materials are removed and if no
personnel enter the building.

e The Solids Building will need to have a temporary commercial
heater installed due to sludge stored inside.

On the evening of December 16, 2010 a non-potable water line and sprinkler
pipe in the Unloading Building burst.

e WSP closed the non-potable water line.

e The sprinkler line break sounded an alarm and the security guard
called the fire department.

® Pike Township Fire Department had two fire trucks on site and shut off the sprinkler system to the building.



® The trustee had an electrician and heat unit installer on site to place a heating unit inside of the Solids Building, but the two contractors
reported that they would need a larger heater and a generator to sufficiently heat the building.

2.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
NA

2.1.4 Progress Metrics

<>

<>
Waste Stream Quantity Treatment Disposal
Hydrogen Peroxide 900 gal - EQ Detroit, Inc.
Sodium Hydrosulfide | 300 gal Re-use EQ Detroit, Inc.

. . United Wastewater
Sodium Hydroxide 5,150 gal for Re-use -

Oily Water 357,157 gal | United Wastewater |

for Re-use

Subsurface Soil 6.90 tons -- Southside Landfill
City of Indianapolis | --

Stormwater 15,117.6 gal Sanitary Sewer

PPE 0.61 tons -- Southside Landfill

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps
U.S.EPA and START will be on site while WSP and AIMM continue to work on Tanks 51.

ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest
areas.

2.2.2 Issues

None



2.3 Logistics Section
Not applicable

2.4 Finance Section

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining
Extramural Costs
[ERRS - Cleanup Contractor || $400,000.00| $340,000.00|| $60,000.00] 15.00%|
[TAT/START | $25,000.00| $23,600.42 $1,399.58| 5.60%]
Intramural Costs
Total Site Costs $425,000.00 $363,600.42|| $61,399.58 14.45%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily

represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
A site safety plan was signed by all present.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer
Not applicable.
2.7.2 Community Involvement Coordinator

The next community meeting will be on December 16th.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management

Indianapolis Department of Public Works
Pike Township Fire Department



City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

1 EPA OSC

1 START — Weston Solutions, Inc.

1 ERRS - Environmental Restoration, LLC
1 WSP Environment & Energy

1 U.S. Environmental

5 AIMM Technologies, Inc.

5. Definition of Terms

ERRS — Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC — On-Scene Coordinator

RCRA — Resource Conservation and Recovery Act

START — Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency
POLREP - Pollution Report

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to “Documents” on www.epaosc.org.

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to “Documents” on www.epaosc.org.



